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CCR No. 97-0765A Logged Date 05-07-97 Rev. A Request Type CCR

Priority Routine Urgent X Emergency Affected Release B Change Class II

Title (description) New Requirements, Link Additions, and Rewordings to CSS-L4 reqs as part of B0
validation

Documents Affected Source Nos (RID, NCR, Action Item, GSFC CCR, etc.) or
Tech Reference
AC 96-0561

RTM Change X Start New
Baseline

Problem
Requirement and/or link modifications are needed for B0 validation; compliance to release B TAM(s) and/or DID 304
rejection letter comments; and/or Release B re-plan release allocations to B0 or B1.

Proposed Solution
Requirement and/or link modifications and/or release attribute changes are made as warranted. For  non-allowable
attribute values use: `unverified`  for acceptance and system verification status (RbRs); ‘unverified’ for verification status
(L4s); and ` approved ` for L4 status.   Data reflects RTM 5/23/97 baseline.  Revision A made the following changes:
• Created links to several new CSS L4s.
• Deleted link DADS1020#B to C-CSS-40290, 40310, 40320, and 40330 and deleted links DADS 0487#B, 0489#B,

and 0490#B to all requirements in this CCR
• Changed the words “Subscription Server” to “Subscription Service”.

Organizations Affected: BOO Contracts ECS Chief Eng x FOS M&O

Procurement QO x Rel. Dev x Rel. A Rel. C SCDO Arch.

Science Off Security Subcontract Sys. Eng x Sys Verf
Acpt

x

Cost: None x Small Medium Large

(Not exceeding $100,000) ($100,000 to $500,000) (Over $500,000)

Schedule: None x Other

Additional LOC Man-Months

Materials

Originator Abraham Parangot (signed)  Abraham Parangot           6/9/97
Signature Date

Office Sys. Eng. Office Manager (signed)  Edward J. Nicosia for Farzad Davarya                   6/9/97
Signature Date

Disposition Approved X Approved w/Comment Forward Disapproved

Comments:

CCB Chairperson (signed)  Paul Fingerman                   6/12/97
Signature Date
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